

MERIDIAN FORGE / ANALYST DOCUMENT · WEEK 02

Business Case Recommendation

robot fix · Revision 2410

QA Control Review · A recommendation for the sponsor

1. Need, value and scope

Proposed project

I recommend evaluating the robot's command history and decide whether or not going through the trouble of rebooting the robot is worth the time.

Business need

We need to improve function overall. Expand upon issues to create more work to be done. Maximize the things we get done until we can get as close to perfect as possible.

Expected value and beneficiaries

01: The company itself could fix the robot, find the owner, and reverse engineer it, turning it into a tool they could sell, or patent. If we pour time into the robot, we could change the way that we operate.

Included work

We have the ownership. Scheduling, and our checklist according to W02-S03

Excluded work

Repair of the robot, only a look at what we could see about it.

2. Feasibility and limits

Technical feasibility

Tools and read only exports support the review via the read only copies and exports. The delayed access condition is a problem

Operational feasibility

QA window is necessary, so they must make sure that QA is always available.

Cost and resource feasibility

Equipment, tools, overtime, and assessment costs are excluded according to w02-S05

Schedule feasibility

Read-only exports cause problems/holdup. Engineering takes long to start, QA needs 2 days entirely. The time elapsed between individuals is where the 48 hours comes from so there must be calculations

Known constraints

Budget limits. Avoid the 3000 limit. Schedule limit. , 10 days isn't a lot.

Risks and assumptions

No availability from the QA's. Find out an alternative to a QA if they are unsure.

3. Recommendation and next decision

Success measures and evidence

They will go by the amount of authorization and and archive of tests.

Recommendation

proceed

Rationale and conditions

W02-S02 shows that we can do it with our timeframe. W02-S05 provides us with the budget. Work is limited, so I think that as long as we keep it solid, we can finish.

Next authorization or information step

Elias should have the department heads move forward to confirm availability. The sponsor will auth, or it wont.

Source packet

W02-S01 · Request for a bounded review — Mara Ilyan · Production Operations Manager

W02-S02 · Evidence-retrieval workload — Nia Voss · Night QA Supervisor

W02-S03 · Proposed scope and current workflow — Mara Ilyan with Nia Voss · Review draft

W02-S04 · Capacity, access and operating limits — Elias Chen · Robotics Systems Engineer

W02-S05 · Estimate and success-measure sheet — Mara Ilyan · Planning estimate, not a quote

All case records and figures are fictional teaching data. This report does not authorize spending or operating equipment. The instructor evaluates the reasoning; completed fields are not a grade.